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WASHINGTON STATE
Recreation and _
Conservation Office

Progress Report

12/14/15-6/30/16

Project #14-1100, Kettle River Access

Submitted by DeAnn Johnigk on 07/07/2016
CONTACTS

Primary Sponsor: Dept of Fish & Wildlife

Managing Agency: Rec. and Conserv. Office

COSTS TO DATE

Original
$995,000.00 (100%)
$995,000.00 (100%)

Project Start Date: 12/14/2015
Funding Formula: Requested
WWRP - Water Access: $995,000.00 (100%)
Total: $995,000.00 (100%)
Paid To Date: $5,364.84 includes pending billings
Remaining RCO Funds: $989,635.16
Advance Balance: $0.00 Match Bank:
Admin Limit: $37,500.00 4.92% Admin Spent:
A&E Limit: $18,700.00 10.56% A&E Spent:
PROGRESS REPORT QUESTIONS
# Question Answer
10f7 Are there any significant challenges that might hinder No
progress or keep you from meeting your project
milestones? If so, please tell us about them.
20f7 Describe the work accomplished during this reporting
period.
3of7 Do you anticipate any changes to your project? Please No
describe those changes here.
40f 7 If not identified in the milestones, provide property name(s)
and closing date(s) for property acquired, but not yet billed
to RCO.
50f7 Tell us about the next steps for your acquisition(s). Provide
details on appraisals, negotiations, or closings for the
parcels listed in the agreement that have not been
purchased yet.
6 of 7 Tell us about work planned for the next reporting period.
7of 7 Do you anticipate you will need to request an amendment to No
your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please
explain:
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Lisa Coffman
coffmlrc@dfw.wa.gov
Sandy Dotts
dottssrd@dfw.wa.gov

Alisa Stenerson
alisa.stenerson@dfw.wa.gov

Project Contact:

Alt Project Contact:

Billing Contact:

Karen Edwards
karen.edwards@rco.wa.gov

RCO Grant Manager:

FundingEnd Date: 06/30/2018

Current
$995,000.00 (100%)
$995,000.00 (100%)

Last Released Billing: 07/08/2016
Pending Billing: Yes

$0.00 Number of Billings: 2

0.52%
$0.00

Answer Description

Landowner has been engaged, due diligence is
underway and an appraisal has been contracted and
is due in July.

Nothing acquired to date.

Once appraisal is received, a review will be
contracted. Once appraisal and appraisal review are
complete, a purchase offer and statement of just
compensation will be prepared and delivered.

Upon acceptance of offer, we anticipate proceeding
to close this transaction and commence with
post-closing work.
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MILESTONES

Milestone
Project Start
Order Appraisal(s)

Order Appraisal Review(s)

Purchase Agreement Signed

Progress Report Submitted
Annual Project Billing
Acquisition Closing

Design Initiated

Recorded Acq Documents to
RCO

Special Conditions Met

Progress Report Submitted
60% Plans to RCO

Applied for Permits

Survey Complete

Progress Report Submitted
Annual Project Billing
SEPA/NEPA Completed

All Bid Docs/Plans to RCO
Bid Awarded/Contractor Hired
Progress Report Submitted
Construction Started

50% Construction Complete
RCO Interim Inspection
Funding Acknow! Sign Posted
90% Construction Complete
Demolition Complete
Noxious Weed Control Complete
Fencing Complete

Final Report in PRISM

Final Billing to RCO
Construction Complete
Agreement End Date

RCO Final Inspection

PERMITS

Type

Archeological & Cultural
Resoures (EO 05-05)

Clear & Grade Permit

Health Permit

RCO Project Number: 14-1100

Target Date
12/14/2015
12/31/2015
03/31/2016

06/15/2016

06/30/2016
07/31/2016
09/01/2016
10/01/2016
12/01/2016

12/31/2016

12/31/2016
03/15/2017
03/15/2017
04/01/2017
06/30/2017
07/31/2017
09/30/2017
09/30/2017
11/15/2017
12/31/2017
02/15/2018
04/15/2018
04/30/2018
06/01/2018
06/01/2018
06/15/2018
06/15/2018
06/15/2018
06/15/2018
06/15/2018
06/15/2018
06/30/2018
06/30/2018

Applied
Date

Completed

Description
X
X
X
X

Evidence of compliance

with Executive Order

05-05 and/or Section

106 required, see

Special Conditions #1.

Received Expiration
Date Date

July 12,2016

Delayed

Permit
Number

New
Target Date

07/21/2016

09/15/2016

07/08/2016

Progress/Reason for Delay

Appraisal nearly completed,
was due 7/1/16.

Appraisal delayed, offer
pending completion.

Delayed due to workload.

Comments
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Permit Questions

# Question Answer Answer Description
10of 3  Any additional mitigation requirements? If so, please No
describe.
20f3 Are there any additional permits required? If so, please No
describe.
30f3 Tell us about your progress with securing your permits or Progress pending successful acquisition.

ESA consultation.
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